



# Hastings 2040 Comprehensive Plan Update

## Comprehensive Planning Committee Meeting #8 February 1, 2018



# Meeting Agenda


- **Project and Process Review**
- Review Suggested Changes to Chapter 1-3
- Review Draft Chapters 8, 9 and 11
- Update On Water Resources Chapter(s)
- Planning for Draft Open House

# Project Schedule – Subject to Change

MONTH	TASK
May 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting - Project Kick-Off Meeting</li> <li>• Begin Existing Plan Review, Metropolitan Council System Statement Review, Demographics and Exiting Conditions Analysis</li> <li>• Launch Project Website</li> </ul>
June 2017	<ul style="list-style-type: none"> <li>• Ongoing - Existing Plan Review, Metropolitan Council System Statement Review, Demographics and Exiting Conditions Analysis</li> </ul>
July 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• Ongoing - Existing Plan Review, Metropolitan Council 2015 System Statement Review, Demographics and Exiting Conditions Analysis</li> <li>• Open Online Survey</li> <li>• Launch Crowdsourc Online Mapping Tool</li> <li>• <b>Pop-Up Meeting #1</b></li> </ul>
August 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• <b>Public Workshop – SWOT Analysis</b></li> <li>• Joint Council and Planning Commission Workshop – SWOT Analysis</li> </ul>
September 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• <b>Key Stakeholder Interviews</b></li> </ul>
October 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> </ul>

# Schedule Continued-Subject to Change

November 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• Prepare Draft of Comprehensive Plan Update</li> <li>• <b>Pop-Up Meeting #2</b></li> </ul>
December 2017	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• Prepare Draft of Comprehensive Plan Update</li> </ul>
January 2018	<ul style="list-style-type: none"> <li>• No Meetings</li> <li>• Prepare Draft of Comprehensive Plan Update</li> </ul>
February 2018	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• Prepare Draft of Comprehensive Plan Update</li> </ul>
March 2018	<ul style="list-style-type: none"> <li>• Comprehensive Planning Committee Meeting</li> <li>• <b>Public Workshop to Review Draft Plan</b></li> </ul>
April 2018	<ul style="list-style-type: none"> <li>• Heritage Preservation Commission</li> <li>• Park and Recreation Commission Review</li> <li>• Planning and Zoning Commission <b>Public Hearing</b> and Review for Recommendation to Council</li> </ul>
May 2018	<ul style="list-style-type: none"> <li>• City Council Plan Review Workshop</li> <li>• Upload Plan for Metropolitan Council Preliminary Review and Comments</li> <li>• Distribute Plan to Surrounding Jurisdictions for Review and Comments</li> </ul>
May - December 2018	<ul style="list-style-type: none"> <li>• Receive and Consider Comments from Surrounding Jurisdictions and Metropolitan Council</li> <li>• City Council <b>Public Hearing</b> and Consideration of Adoption of Final Plan</li> </ul>



# Meeting Agenda

- Project and Process Review
- **Review Suggested Changes to Chapter 1-3**
- Review Draft Chapters 8, 9 and 11
- Update On Water Resources Chapter(s)
- Planning for Draft Open House



# Meeting Agenda

- Project and Process Review
- Review Suggested Changes to Chapter 1-3
- **Review Draft Chapters 8,9, and 11**
- Update On Water Resources Chapter(s)
- Planning for Draft Open House

# Draft Chapters 1-3, 8, 9 and 11 are on google docs



- Word/Text Document Versions Only in google docs for editing
- Working on InDesign Template and ArcGIS Mapping Templates for Consultant Distribution and Easy Content Entry



# Updated Plan Document Progress

- Completed modifications to goals and objectives
- Ongoing: updating chapters from for 2040 Comprehensive Plan and posting on Google Docs for review and comments.
- Ongoing: integrate feedback from Plan Steering Committee, surveys, pop-up meetings, Planning Commission, Council and Open House (TBD)
- Drafts posted for comments: Chapter 1 - Introduction and Purpose; Chapter 2- Public Participation; Chapter 3 - Population + Growth; Chapter 8 – Housing, Chapter 9 – Historic Preservation, Chapter 11 Mississippi River Corridor/MNRRA Critical Area Analysis and Plan



# Meeting Agenda

- Project and Process Review
- Review Suggested Changes to Chapter 1-3
- Review Draft Chapters 4-11
- **Update On Water Resources Chapter(s)**
- Planning for Draft Open House

# Update On Water Resources Chapters

- **Surface Water Consultant is reviewing feedback from survey and updating Goals, Policies, Objectives and Action Statement from 2009.**
- **Surface Water, Drinking Water and Sewer Chapters will correspond to with Future Land Use Chapter and Map.**
- **Future Land Use Chapter is in progress along with Transportation-delayed slightly and resequenced.**

# Meeting Agenda

- Project and Process Review
- Review Suggested Changes to Chapter 1-3
- Review Draft Chapters 4-11
- Update On Water Resources Chapter(s)
- **Planning for Draft Open House**

# Draft Plan Open House

- Potential Dates – After March Committee Meeting are:
  - Tuesday, March 6<sup>th</sup>
  - Thursday, March 15<sup>th</sup>
- 1 – 1.5 hour public “meeting”, starting at 6pm
- Schedule
  - 10-15 min Open House with Stations for Feedback
  - 20 min Presentation of the Plan Process and Document
  - 25-60 min of Open House with Stations and Worksheet for Feedback

# Tentative Agenda for Comprehensive Planning Committee Meeting #9 – **March 1, 2017 @ 7PM**

- Review of Schedule
- Review Draft Chapters
- Continued Open House Prep